
FY 2024-2028 TIP Development Schedule 
 
 

October 19th – Distribute project programming sheets to jurisdictions.  

December 9th – Project programming sheets returned to APC. 

December 9th – CityBus and Airport project information submitted to APC. 

December 14th – Present project lists and TIP schedule presented at CPC meeting.   

December 16th – First legal and public notices published/posted.  

December 21st – Discuss project requests at Tech Committee. 

December 28th – CityBus Board endorses transit project information. 

December 30th – Red Flag analysis to be completed. 

January 18th – Tech Committee prioritizes and constrains project requests.  

February 15th – Second legal notice and public hearing published/posted.    

February 24th – Draft document completed.   

February 24th – Draft TIP sent to INDOT for review.  

March 8th – Official public hearing in conjunction with CPC meeting.   

April 12th – Adoption public notice published/posted.  

March, April – INDOT STIP public meetings. 

April 19th – Tech review & recommendation 

May 11th – Policy Board presentation and possible adoption.  

May 12th – Anticipated adopted TIP sent to INDOT.  
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